

Table 1 Project delivery progress highlights Q1 2021-22 for Landscape and Nature Recovery Team
July 9th 2021

Project	Strategic alignment				
	Corporate Plan / NPMP	Policy statement	NRAP	ROWIP	Grant
Peatland Restoration Strategy preparation	✓		✓		
Sustainable Landscapes Sustainable Places grant prep			✓		✓
Staff recruitment (Peatlands Project Officer, Senior Ecologist)	✓		✓		
NPMP Policy Development	✓		✓		
Research and evidence partnership development		✓	✓		
Net Zero With Nature finance mechanism (Palladium Group and NPP)					
Meithrin Mynydd II discussions with NRW	✓				
NRW LIFE Nature: 4 Rivers for LIFE	✓		✓		pending
Working with NPUK and NPWales on carbon budgeting	✓				✓
Ecological networks mapping	✓		✓		✓
Vital Signs project development	✓		✓		✓
LNP project development	✓		✓		✓
Seasonal wildlife training events	✓		✓		✓
Site-based INNS control at many sites	✓		✓		
Nature Recovery film development and trail cameras	✓		✓		✓
Community Nature Recovery grants	✓		✓		✓
Revising tree planting/woodland creation consultation guidance with NRW and specialist woodland organisations	✓		✓		
SINC review	✓		✓		✓
Preparing, procuring and commissioning 20-odd Access Improvement Grant (ROWIP) and Brilliant Basics capital projects	✓			✓	✓
Developing Tree Warden Volunteers			✓	✓	✓
Securing a seconded Wildlife Crime Officer	✓				
SAM archaeology projects	✓				✓
Recruiting and managing the Meet and Greet and Stay Safe staff (MAGSS)	✓				✓
RoW regulatory, maintenance and survey work	✓			✓	
WG Access Reform Advisory Group advice	✓			✓	
Preparation and commissioning of peatland restoration and survey work	✓		✓		✓
Preparation and commissioning of upland path restoration and survey work	✓			✓	✓